
Calendar Years
Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr

1996 1997 1998

ONLS Build 3.0 3.0
BR

3.0
ORR

3/17 6/26/3

OFLS Release 3B  OFLS 3B
Delivery

OFLS 3B
ORR

5/6 6/13 7/7

OpSim Integration at HOSC
10/1 10/22

Final 3.0 ORR

Delivery R3
ASC Development System R3

 
                           System R4

3/28

4/29

5/1

I & T

12/2

2/3

7/2

7/30

Delivery

I & T

8/1

R4

2/3

3/3

Multi-Build Validation 3
(OFLS 3B, ONLS R3, OPSIM Final,
ASC R3)

7/15 9/2 9/8 - 9/19 @ ASC

Documentation

3/10

OCC/SMF
ICD
Baseline

ETE-2  Procedures
1/17

ETE-2 Procedures Complete

8/7

Database Deliveries

10/15

ETE-2 Support V5.0

SAO Activities

       UDE Development
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Calendar Years
Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr

1996 1997 1998

ETE Preparation Activities

 

 
 5/27 2/25

Eavesdrop Capability

1/24

2/23

ETE-2 Config

ETE-2 RR

ETE-1

11/10 11/12 2/25 2/26

ETE-2

8/1

S/C Data Begins

MSFC ETE-2 Support
2/14

HOSC ETE Config

2/25 2/26

ETE-2 Test Support
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